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BAUSCH & LOMB INCORPORATETD

R O (o H E S T E R 2, N E W Y O R K

v

May 10, 1963

25X1A
Post Office Box !!Ow
Main FO

Washington 13, D. C. 25X1A

avtention: [
Subject: onthly Progress Report coverlng

A 1 March 1963 to 1 April 1963
Variable Magnificatlion Tracing FProjJector

Dear Sir:

We are enclosing the original and one copy of the subject
Progress Report. We have forwarded one copy directly to
the Contracting Officer.

If you have any questions regarding this report, please
feel free to contact me.

25X1A
ICB
Enc. Product Supervisor
Analytical & FPhotogrammettlic

Instrument Sales

cc: Contracting Officer
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Variable Magnification Tracing Projector
U.3. Government Order 2MP31.048

Monthly Progress Report
Covering 1 March 1968 to 1 April 1963

The following work was accomplished on the project during this
reporting period.

1.

3.

The B&L Model Shop has been working steadily throughout
this period on the finak fabricetion and assembly of the
instrument. They have been correcting a nugber of
defeciencles that occurred durlng the subcontracting
meanufacture of parts. The final assembly is now 95%
complete.

The progress and problems of the instrument were discussed
with technlcal representatlves of the customer during the
recent American Soclety of Photogrammetry Convention in
washington, D.C.

The final calibration of the instrument 1is expected to
take place during the second and third weeks of April,
after which time it will be ready for customer inspection.

25X1A

Research & Development
BAUSCH & LOMB INGORPORATED
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